
Council Meeting of May 14, 2014

Agenda Item No.

REQUEST FOR COUNCIL ACTION

SUBJECT:      7800 South & Airport Road (Project No. F-0048(22) 8–

Approve a Local Government Contract Modification between

the Utah Department of Transportation (UDOT), Project

Engineering Consultants, Ltd( PEC) and West Jordan City.

SUMMARY:   The Local Government Contract Modification to increase

funding by$ 29,999.04 for Construction Engineering
Management for the 7800 South& Airport Road

Intersection Project for an amount not to exceed

148, 181. 67.

FISCAL

IMPACT: The City' s funding obligation will increase from  $816,050 to

846,049.04.

STAFF RECOMMENDATION:

Staff recommends approval of the Local Government

Contract Modification to increase funding by$ 29,999.04
for Construction Engineering Management for the 7800
South& Airport Road Intersection Project for an amount

not to exceed $ 148, 181. 67.

MOTION RECOMMENDED:

I move to adopt Resolution No.      authorizing the
Mayor to execute the Local Government Contract

Modification to increase funding by$ 29,999.04 for
Construction Engineering Management for the 7800 South

Airport Road Intersection Project for an amount not to

exceed$ 148, 181. 67.

Roll Call vote required

Prepared by:       Reviewed by:

David Murphy, P1.       Fiq,   We ell T.   i y, P. E.
CIP Manager Director ofPublic Works

Reviewed a-s, t/o Legal Sufficiency:  Reco ended by:

Jeffery Robinson Richar    .   avis

City Attorney City Manager



BACKGROUND DISCUSSION:

In 2008, Capital Projects Group staff applied for funding through the Wasatch Front
Regional Council (WFRC) Transportation Advisory Committee( TAC) process for the
improvement of the intersection at 7800 South and Airport Road. The project installed a

new traffic signal and improved the intersection traffic flow onto Airport Road for
eastbound traffic. New curb, gutter and sidewalks with new ADA ramps were included

in the project along Airport Road, along with some widening along Airport Road.

Attached to this report are construction management contract modifications required to

complete the project. The Contractor, B Jackson Construction, has encountered multiple

complications on the project that has delayed the date of completion. With these delays,

the Engineer hired to oversee the work has been required to spend more time on the

project than was in the original contract.  This modification should cover the additional

time required for the Engineer to complete his work.

Attachments:

Resolution

Local Government Contract Modification



THE CITY OF WEST JORDAN, UTAH

A Municipal Corporation

RESOLUTION NO.  g5

A RESOLUTION AUTHORIZING THE MAYOR TO EXECUTE A LOCAL

GOVERNMENT CONTRACT MODIFICATION BETWEEN THE UTAH

DEPARTMENT OF TRANSPORTATION, THE CITY OF WEST JORDAN

AND PROJECT ENGINEERING CONSULTANTS, LTD

FOR THE 7800 SOUTH& AIRPORT ROAD PROJECT

Whereas, the City Council of the City of West Jordan has reviewed the attached Local Government Contract
Modification between the City of West Jordan, Utah Department of Transportation( UDOT) and Project Engineering
Consultants, Ltd. (a copy of which is attached as Exhibit A) for additional engineering services for the 7800 South

Airport Road Project, in an amount not-to-exceed$ 148, 181. 67; and

Whereas, the proposed contract modification between the City of West Jordan, UDOT and Project Engineering
Consultants, Ltd. for additional engineering services on the 7800 South& Airport Road Project, in an amount not-to-

exceed$ 148, 181. 67 has been reviewed; and

Whereas, the City Council of the City of West Jordan has determined that the attached Local Government Contract
Modification between the City of West Jordan, UDOT and Project Engineering Consultants, Ltd. for an amount not-
to-exceed$ 148, 181. 67 is acceptable for the purpose of engineering services for the 7800 South& Airport Road

project.

NOW, THEREFORE, IT IS RESOLVED BY THE CITY COUNCIL OF WEST JORDAN, UTAH:

Section 1.  After approval as to legal form by the City Attorney, the Mayor is hereby authorized and
directed to execute the Local Government Contract Modification between the City of West
Jordan, UDOT and Project Engineering Consultants, Ltd. for engineering services on 78000
South& Airport Road project, in an amount not-to-exceed$ 148, 181. 67

Section 2.  This Resolution shall take effect immediately.

Adopted by the City Council of West Jordan, Utah, this
14th

day of May 2014.

Kim V. Rolfe

Mayor

ATTEST:

MELANIE S. BRIGGS

City Recorder



RESOLUTION NO. I'-B6'

A RESOLUTION AUTHORIZING THE MAYOR TO EXECUTE A LOCAL

GOVERNMENT CONTRACT MODIFICATION BETWEEN THE UTAH

DEPARTMENT OF TRANSPORTATION, THE CITY OF WEST JORDAN

AND PROJECT ENGINEERING CONSULTANTS, LTD

FOR THE 7800 SOUTH & AIRPORT ROAD PROJECT

Voting by the City Council AYE"   NAY"

Jeff Haaga

Judy Hansen
Chris McConnehey
Chad Nichols

Ben Southworth

Justin D. Stoker

Mayor Kim V. Rolfe
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o=      UDOT CONSULTANT SERVICES

LOCAL GOVERNMENT CONTRACT MODIFICATION

STATE OF UTAH EFFECTIVE DATE

UTAH DEPARTMENT OF TRANSPORTATION TRACKING NO.

ENGINEERING SERVICES
2010-2013 LG POOL( DIRECT SELECT)  COOP No.

COST PLUS FIXED FEE CONTRACT NO.   13- 8748

MOD No.   1

Consultant Project Engineering Consultants, Ltd
Project No.:   F- 0048(22)8

PIN Description:     7800 South & Airport Road

Job/Prof. No.: 5260413C

PIN No.: 6587

Work Discipline:     Construction Engineering Management

This Modification is to be attached and made part of Contract No. 13-8748 between West Jordan City referred to as the
LOCAL AUTHORITY, and Project Engineering Consultants, Ltd, referred to as CONSULTANT, and as approved by the
Utah Department of Transportation, referred to as DEPARTMENT.

It has been determined that contract modifications are required to complete the work specified by this Contract. The
CONSULTANT agrees to the modifications as specified below.

CONTRACT MODIFICATIONS

X]     Exhibit A- The" Services Provided by the CONSULTANT" contained in " Attachment C" to the Contract is changed.
X]     Exhibit B- The fixed fee amount, overhead rate, or hourly wages in" Attachment D, Fees" of the Contract is

revised.

X]     Exhibit B - The maximum disbursement from " Attachment D, Fees" to the Contract is increased by$ 29,999.04 for
a new total of$ 148, 181. 67.

X]     Exhibit C - The termination date for the Contract is extended to July 23, 2014.
Other:

The parties hereto agree to abide by all provisions of the original Contract as well as the provisions of this and any
previous contract modifications.

IN WITNESS WHEREOF, they sign and cause this Contract Modification to be executed.

CONSULTANT- Project Engineering Consultants, Ltd UTAH DEPARTMENT OF TRANSPORTATION

qV
itle:    PjQ       ,--    Date Title:  i eer f r reconstruction Date

LOCAL AUTHORITY— West Jordan City DEPARTMENT Comptroller' s Office

By:     By:

Title:  Date Title:      Contract Administrator Date

APPROVED AS TO LEGAL FORM

West Jordan City At,orney

Rev. 8/27/12



Contract No. 13- 8748 Mod. No. 1

EXHIBIT A

Scope of Services

The Scope of Services is expanded to allow for additional work as requested by Peter S. Tang, Region 2,
in the memorandum dated April 14, 2014 on Page 3 of this Exhibit.

For further details, see Pages 2 through 12 of this Exhibit.

Rev. 8/ 10/05 Exhibit A- Page 1 of 12



UDOT Consultant Services

Contract Approval Memo,,,
Memo Printed on: April 14, 2014 4: 20 PM

PM Approval Date: April! UDOT PM: Peter S. Tang

The Project Manager has reviewed and approved the contract/modification documents: Executive Summary, Work Plan, QC/ QA Plan and Checklist,
Staffing Plan, Work Schedule, and Cost Proposal.

PROJECT INFORMATION

PIN:   6587

Project No.: F- 0048( 22)8

Job/Proj:    5260413C

PIN Description:   7800 South& Airport Road

CONTRACT INFORMATION

CS Admin:  Michael R. Udot Butler

Contract No.:       13- 8748 Construction Engineering Management

Mod No.:    1 Utilities delay& complication in construction

Expiration Date:   July 23, 2014

Contract/Mod Amount:   S29, 999.04

Fee Type:   COST PLUS FIXED FEE

Selection Method: POOL- GE/ LG ( DIRECT SELECT)

Period:       2010-2013 GE/ LG

Phase:       CONSTRUCTION ENGINEERING

Discipline:  CONSTRUCTION ENGINEERING MANAGEMENT

CONTACTS

Consultant Local Government

PROJECT ENGINEERING CONSULTANTS, LTD West Jordan City

David Murphy

2310 W. MISSION LANE 8000 S REDWOOD RD

PHOENIX, AZ 85201 WEST JORDAN, UT 84088

801) 569- 5074

DAVIDM @WJORDAN. COM

Exhibit A of lZ



l •   Michael Butler <michaelbutler@utah. gov>

Local Government Approval - Project No. F- 0048(22)8 / PIN 6587

David Murphy <c1wAdm @wjordan.com>      Mon, Apr 21, 2014 at 3: 04 PM

To: Michael Butler< michaelbutler@utah. gov>

Cc: Greg Davenport < gregd @wjordan. com>

Michael,

Sorry for the delay. If you did not already receive confirmation from Greg Davenport, I am okay with the
contract and the maximum limit amount.

Thanks,

David M. Murphy, M.S., P. E.

Engineering Manager for CIP

Office: (801) 569-5074

Cell: ( 801) 870-3049

davidm @wjordan.com

From: Michael Butler [ mailto: michaelbutler @utah. gov]

Sent: Monday, April 14, 2014 4: 38 PM
To: David Murphy
Cc: Greg Davenport; Florence, Leo; Peter Tang
Subject: Local Government Approval N Project No. F- 0048( 22) 8/ PIN 6587

Quoted text hidden]

Exhibit A of lZ_



PROJECT ENGINEERING CONSULTANTS, LTD

Prime

UDOT Executive Summary

Cantract Number:   138748

Project Number:     F- 0048( 22) 8 PIN:    6587 UDOT Project Manager: Peter S. Tang

PTN Description:     7800 South & Airport Road

Brief Description

This project includes upgrades to the existing signal and roadway improvements for the intersection at 7800 South and

Airport Road in West Jordan, Utah. Other aspects of the job include concrete flatwork, roadbase and HMA paving. The

City of West Jordan is the local government working with UDOT to contract this project.

Due to unforeseen conditions the construction activities for this project extended beyond the original schedule and scope

of work. The original scope for the project was 50 calendar days in duration with 6 main production weeks. Under these

conditions, and considering the original schedule for construction activities, the project should have concluded in the fall

of 2013. However, the construction activities were extended in excess of 4 weeks and closeout of the project will now

extend into the summer of 2014.

Project Engineering Consultants, Ltd. ( PEC) will continue to serve as a consultant acting as UDOT's Resident Engineer

and will confer with the construction contractor in behalf of UDOT and the City of West Jordan during the construction of

this project.  PEC will have administrative responsibility and authority to enforce contract provisions, specifications,

plans, perform engineering and inspection for UDOT and the City as required by FHWA and UDOT construction

procedures.

Project Team

PEC will complete all services for this contract modification without the use of sub consultants.

Assumptions

The project limits remain as 7800 South beginning just west of the 7800 South/ New Bingham Highway split, to just west

of Airport Road before the railroad tracks. On Airport Road, the project limits remain as New Bingham Highway on the

south, to the first Airport driveway entrance north of 7800 South in West Jordan, Utah. With this modification the field

work schedule will be extended to April 30, 2014.  PEC will support project documentation during the winter suspension

and will provide inspection, testing, and documentation for final contractor work and punchlist items in Spring of 2014.

PEC will also continue to provide support and resolution to the pending contractor claim. Upon completion of the

remaining work items PEC will proceed with project closure activities.

Exhibit A  _! i_   of   -LL



Phasing

There will be no phasing with this contract modification.

Fee Type

The type of contract requested for this modification remains as Cost Plus Fixed Fee.  This is due to the nature of

construction and the unknowns that are associated with contractor schedules.

Exhibit A   _ of yZ



PROJECT ENGINEERING CONSULTANTS, LTD

Prime

UDOT Work Plan

Cori,tract.Num6er:,   138748 140d:    1

Project Nurnber:     F- 0048( 22) 8 PIN.:    6587 UDOT Project Manager: Peter S. Tang

PIN=Description:     7800 South & Airport Road

Exhibit A  _ c of   _LZ



Activity: 91C

Due to unforeseen conditions the construction activities for this project extended beyond the original schedule and scope

of work. The original scope for the project was 50 calendar days in duration with 6 main production weeks.  Under these

conditions, and considering the original schedule for construction activities, the project should have concluded in the fall

of 2013. However, the construction activities were extended an excess of 4 weeks which expended the original project

budget and closeout of the project will now be extend into the summer of 2014.

The CEM Team will continue to act as Resident Engineer( RE) and will confer with the construction contractor in behalf of

UDOT and West Jordan City during conclusion of the construction of this project. The CEM team will provide control over

the project as described in the UDOT Construction Manual of Instruction. The CEM Team will coordinate with the City of

West Jordan personnel during control of the project. UDOT' s Project Manager will exercise oversight control over the

project.

The CEM Team will have administrative authority to enforce contract provisions, specifications and plans, and perform

engineering inspection duties, material testing, and functions for UDOT as required under current UDOT and FHWA

construction policies and procedures.

The UDOT Region District Engineer has ultimate authority on questions regarding the quality and acceptability of

construction materials furnished, work performed, rate of work progress, interpretation of the construction contract

documents, and the acceptable fulfillment of the construction contract. If during the extended construction phase of the

project, there are instances where the requirements of the construction contract may be unclear or need further

clarification; UDOT has final authority in interpreting and enforcing the contract.

The CEM Team will monitor and check contractor submissions, subcontractor agreements, implement partnering,

prepare and justify change orders, process claims, review schedules, keep contract time, prepare overrun/ underrun

statements, provide informal meetings for claims, and keep documentation using accepted UDOT forms and

procedures. The CEM Team will obtain UDOT District Engineer, and UDOT Project Manager approval along with West

Jordan City concurrence, prior to work for change orders. The CEM Team will obtain and process contractor payment

requests through UDOT.

PEC will provide part time field inspection for a maximum of two additional weeks for the conclusion of punchlist items.

PEC will provide personnel with the necessary UDOT Inspector Qualification Program ( IQP) and Construction Engineering

Management Training ( CEMT) certifications during this time period. PEC will keep current documentation as required for

federal- aid projects.  PEC will provide materials, equipment and labor necessary to complete field, laboratory testing,

and reporting of materials for the final work and punchlist items.

Exhibit A   _ 7 of   __[?



Activity: 99C

Upon conclusion of the winter time suspension PEC will oversee remaining punchlist items and will conduct, coordinate

and notify, in writing, interested parties of the final inspection and post construction conference. The attendees will

include the City of West Jordan representatives, the UDOT District Engineer, the UDOT Project Manager, the Contractor,

Subcontractors, and affected utilities. Minutes of the final inspection and post construction conference will be provided to

attendees. Upon verification of completed punch list items PEC will accept the construction as physically complete. PEC

will then work with the contractor to obtain contractual completion.  30 days following contract completion PEC will

provide final project documentation to the Region RCS and District Engineer as required by UDOT and FHWA for final

acceptance of the project.

Exhibit A q_   0 f JL



PROJECT ENGINEERING CONSULTANTS, LTD

Prime

UDOT Staffing Plan
Contract Number,; 13- 8748 Mods 1

Project Number:, F- 0048(22)8 5871 UDOT.Project Man gerfl Peter S. Tang
Project' Locations 7800 South& Airport Road

Current Proposal Approval
s .  

Employee Name Contract Job Title EiluCatonlfretiflcti'on   '`   Licn'se`Nuhtber , .! Hours`     Rate '       Rate` Date

FLORENCE, LEO RESIDENT ENGINEER B. S UT-4770486 46       $ 57.50       $ 51. 75 05/ 06/2013

WHITAKER, AARON QC/ QA M. S.  0       $ 40.00       $ 40.00 05/ 06/2013

INGLISH, BEN INSPECTOR B. S, WAQTC# 162046 100       $ 31. 00       $ 31. 00 05/06/ 2013

ZAWISLAK, CHRIS FIELD ENGINEER B. S 0       $ 27.50       $ 26. 50 05/06/ 2013

DENNETT, ALLISON DESIGN SUPPORT B. S 0       $ 27. 00       $ 26.50 05/06/ 2013

DAVIES, BRAD INSPECTOR 100       $ 39. 10       $ 26.50 NTP

SCHOLES, KIMBERLY DOCUMENT SPECIALIST B. S. 80       $ 22. 00       $ 22.00 05/ 06/ 2013

LODDER, JOSH SURVEYOR SOME COLLEGE 0       $ 18. 50       $ 18. 50 05/ 0612013

HANSEN, DAVID MATERIALS TECHNICIAN 0       $ 17. 00       $ 17.00 05/ 06/ 2013

MCCARTHY, KATELYNN ADMINISTRATIVE ASSISTANT A.S 12       $ 16. 00       $ 16. 00, 05/ 06/2013

FOWLER, RICHARD INTERN 1A.S.  0       $ 15. 001      $ 15. 00105/06/20131
Total Hours for PROJECT ENGINEERING CONSULTANTS, LTD:       338

Pay.flats:Varionee xplanatlo"n
Reduced rate to match original contract

k Alternate Sta'ff `

Cr
inn

s r Current   ;, Proposal Approval

V w, rs,;     
x ui yv  ;'    ;,

war.. n  i t s

N. Employee Name ContractJob.Tltle duca onlCertiftcatton ' ;;" t.icinse Number ' '' Hours Rate Rate Date

ORTON, GARY PRINCIPLE CIVIL ENGINEERING UT-29515 0       $ 59.00       $ 53. 10 10/ 09/ 2013

ENNETT, MARC PROJECT ENGINEER B. S 0       $ 28. 50       $ 28. 50 09/ 09/ 2013

AVIES, BRAD INSPECTOR 0       $ 39. 10       $ 26. 50 10/ 01/ 2013

1--,
TROMBERG, JEFF SURVEY MANAGER A.S. UT-7027191 0       $ 30. 00       $ 26.00 10/ 09/2013

I ARKER, CURTIS LAB MANAGER SOME COLLEGE 0       $ 25. 00       $ 25.00 09/ 09/ 2013

0 '
ILSON, SCOTT PARTY CHIEF 0       $ 25.00       $ 25.00 10/ 09/ 2013

H,

911412014 04: 21 PM Page 112
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PROJECT ENGINEERING CONSULTANTS, LTD

Prime

UDOT Staffing Plan
ContractNumber,  13- 8748 Mod; 1

Project Number:  F- 0048(22)8 Plk-.:     6587 UDOT Project Manager::' Peter S. Tang

Project Location,  7800 South& Airport Road

TVETEN, BRITTON PROJECT ENGINEER 1 0       $ 15.001      $ 15. 00112/ 13/ 20131
HANSEN, NATHAN INSPECTOR A.S.   10 6. 00       $ 14. 00 12/ 13/2013

STEVENS, CRAIG MATERIALS TECHNICIAN 1 0       $ 10. 001      $ 10. 00109/ 09/2013

X

N•

t7•
N.

rt

0
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ACORD CERTIFICATE OF LIABILITY INSURANCE
DATE( MMIDOIYYYY)

10/25/ 2013

PRODUCER THIS CERTIFICATE 1S ISSUED AS A MATTER OF INFORMATION

Hancock International, Inc.      
ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE
HOLDER. THIS CERTIFICATE DOES NOT AMEND, EXTEND OR

7717 W. Deer Valley Rd., Ste. 130 ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW.

Peorla, AZ 85382
INSURERS AFFORDING COVERAGE NAIC#

INSURED INSURERA: Travelers Indemnity Company A+ XV 25666

Project Engineering Consultants, Ltd INSURER w Foremost Insurance Company A+ XV 11185

2310 W. Mission Ln., Ste. 4 1 INSURER Q. Phoenix Insurance Company A+ XV 25623

Phoenix, AZ 86021 INSURERD:

INSURER E:

COVERAGES

THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED. NOTWITHSTANDING
ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS CERTIFICATE MAY BE ISSUED OR
MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, EXCLUS)ONS AND CONDITIONS OF SUCH
POLICIES, AGGREGATE LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

INSR 1kow
POLICY NUMBER

POLICY EFFECTIVE POLICY EXPIRATION
LIMITSDATE( MMIDWMI. TR N TYPE OF INSURANCE

A Y GENERALL1ABiLITY 680-326M3684-TIA-13 1111/ 2013 1111/ 2014 EACH OCCURRENCE x1000000
DAMAGE TO

X COMMERCIAL GENERAL LIABILITY PRE I
RENTED

cnrenc     $ 300, 000

CLAIMS MADE a OCCUR MED EXP one arson)   $ 5,000

PERSONAL BADVINJURY   $    0. 000

GENERAL AGGREGATE s2.000.000FGEINI'L GGREGATE LIMIT APPLIES PER: PRODUCTS- COMPIOP AGG  $ 2 000 000
PR0.       

LOC

B Y AUTOMOBILE LABILITY PAS 004979599 111112013 1111/ 2014 COMBINED SINGLE LIMIT

X ANY AUTO
Ea accident

1, 000, 000

ALL OWNED AUTOS BODILY INJURY

SCHEDULED AUTOS
Per on)      

X HIRED AUTOS BODILY INJURY

X NON-OWNED AUTOS
Per accident)     

PROPERTYDAMAGE       $
Per accident)

GARAGE LIABILITY AUTO ONLY- EA ACCIDENT II

ANY AUTO OTHER THAN
EA ACC $

AUTO ONLY:
AGG $

A EXCESSIUMBRELLAUA81UTY CUP-3614TB78-13- 47 11/ 1/ 2013 11/ 1/ 2014 EACH OCCURRENCE       $ 6, 000, 000

X I OCCUR F CLAIMS MADE AGGREGATE 5,000,000  _

DEDUCTIBLE

X RETENTION    $ 10, 000
WC

C WORKERS COMPENSATION AND XN-UB359ST34-4- 13 11! 1/ 2013 1111/ 2014 X ORYL
U-     OTH-

EMPL'OYERS' LIABILITY
E.L. EACH ACCIDENT       $ 1 000 000

OFFICERIMEMBERPEXCL. UDED7
C I      

E. L. DISEASE- EAEMPLOYEE $ 1, 00(),000
kt yes, describe under
SPECIAL PROVISIONS below E. L. DISEASE- POLICY LIMIT $ 1, Q00, 000
OTHER

DESCRIPTION OF OPERATIONS t LOCATIONS i VEHICLES/ EXCLUSIONS ADDED BY ENDORSEMENT/ SPECIAL PROVISIONS

Architectural or Engineering Firms.

The State of Utah, UDOT, and Local Government Agencies( if applicable) are included as additional insured on the above coverages.

Coverages are primary and non-contributory. CG201OR

CERTIFICATE HOLDER CANCELLATION

UDOT Consultant Sevices SHOULD ANY OF THE ABOVE DESCRIBED POUCIE3 BE CANCELLED BEFORE THE EXPIRATION

Sandy City DATE THEREOF, THE ISSUING INSURER WILL ENDEAVOR TO MAIL 30 DAYS WRITTEN

4501 S. 2700 West NOTICE TO THE CERTIFICATE HOLDER NAMED TO THE LEFT, BUT FAILURE TO DO$ 0 SHALL

Box 148490 IMPOSE NO OBLIGATION OR LIABILITY OF ANY KIND UPON THE INSURER, ITS AGENTS OR

Salt Lake City, UT 84119 REPRESENTATIVES.

AUTHORIZED REPRESENTATIVE

ACORD 25( 2001/ 08)    @ ACORD CORPORATION 1988
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THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE
HOLDER. THIS CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE
AFFORDED BY THE POLICIES BELOW, THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT
BETWEEN THE ISSUING INSURER(S),AUTHORIZED REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.
IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy( ies) must be endorsed. 9 SUBROGATION IS WAIVED, subject to the
terms and conditions of the policy, certain policies may require an endorsement. A statement on this Certificate does not confer rights to the certificate
holder in Neu of such endorsement(s).

PRODUCER:     CONTACT CAROL GRAY LANTZ
A

PROFESSIONAL INSURANCE BROKERS, INC.      PHONE 62346SM W FAX 0 4W911

PMB 857, 515 E. CAREFREE HWY EMAIL

PHOENIX, ARIZONA 85085-8839 PRODUCER

carol IblrsC. tont

USTOMER D•

INSURER(S) AFFORDING COVERAGE NAIC 0
INSURED: INSURER A:  ACE AMERICAN INSURANCE COMPANY 22607

INSURER B.

PROJECT ENGINEERING CONSULTANTS, LTD INSURER C:
2310 W. MISSION LANE, SUITE 4 INSURER D:

PHOENIX, AZ 85021 INSURER E:

INSURER F:

W.M.M-k-.r; 11—.    "- i i F
it   "       

ICI r1
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THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED. NOTWITHSTANDING ANY REQUIREMENT. TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN. THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS.
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

TYPE OF INSURANCE
ADDL SUER

POLICY NUMBER
POLICY EPF•      POLICY Ev•

LTR I INSR WVO
DA Mwlb      — DA" ufflym UNITS

GENERAL LIABILITY
EACH OCCURRENCE s

COMMERCIAL GENERAL LIABILITY
DAMAGE TO RENTED PREASES s

CLAIMS MADE QOCCUR EcDco- ence)
OWNERS& CONTRACTORS PROT

MED DP( Anyone pxwD)       s
THIS CERTIFICATE WAS ISSUED AT THE REQUEST OF THE INSURED PERSONAL a ADV IWLRY s
TO VERIFY THEIR INSURANCE COVERAGES FOR THE FOLLOWING GENERALAGGREGATE 3

GENL AGGREGATE LIMIT APPLIES PER:     PROJECT:  Anv 3 All Prolects PRODUCTS,COMPOOP AGG      _

POLICY r IFROJECf-- ILOC
AUTOMOBILE LIABILITY

COMBINED SINGLE UMFT( EO i
ANY AUTO AaWeM

ALL OWNED AUTOS HOWEVER. THE PROFESSIONAL LIABILITY INSURANCE BODILY WJURY( Prperm)     S
SCHEDULED AUTOS COVERS THE PROFESSIONAL SERVICES OF THE NAMED INSURED wvXYMUURY(Poramwav Is
HIRED AUTOS FOR ALL OF THEIR PROJECTS AND THE LIMITS OF LIABILITY

PROPERTY DAMAGE( Por     ! $NON-OWNED AUTOS SHOWN CANNOT BE CONSTRUED TO BE APPLIED TO THIS
UMBRELLA LAB PROJECT ONLY.     EACH OCCURRENCE

EXCESS LIAR RCLAIMS-MAD

OCCUR AGGREGATE

E
sqDEDMRUENTION E
s

coYPErsanoN AND
WC STATU-EMPLDYERS'

LARTNE ANY
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TORY LIMMS OTHERPROPRIETORfPARTNER EXECUTNE
ERIMEMI ER EXCLUDED?     WA EL EACH ACCIDENT

may to" u yet, deeWo under

DESCRIPTION OF OPERATIONS BELOW
EL DISEASE• EA EMPLOYEE s

DISEASE- POLICYLIMIT 13
A OTHER EACH CLAIM I AGGREGAT@

PROFESSIONAL LIABILITY G21675921006 05124113 11124/ 14 1, 000,000/2,000,000X
0

Deducible 140,000)

DESCRIPTION OF OPERATIONS/ LOCATIONSIVEHICLES( Attach ACORD 101, Additional Remarks Schedule, if more space is required)
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SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED
BEFORE THE EXPIRATION DATE THEREOF, NOTICE WILL BE

UDOT CONSULTANT SERVICES DELIVERED IN ACCORDANCE WITH THE POLICY PROVISIONS.
4501 SOUTH 2700 WEST
BOX 148490 AUTHORIZED REPRESENTATIVE
SALT LAKE CITY, UTAH 84119-3200
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Contract No. 13- 8748 Mod. No. 1

EXHIBIT B

Fees

The maximum disbursement is increased from $ 118, 182.63 by$ 29,999.04 for a new total of$ 148, 181. 67
as negotiated and approved by Peter S. Tang, Region 2, in the memorandum dated April 14, 2014 on
Page 3 of Exhibit A. The fixed fee amount is increased by$ 2, 972.88 for a new total of$ 14, 684.67. The
overhead rate in this modification is the same as the base contract's overhead rate. The base contract

was written with a FIXED overhead rate.

For further details, see Pages 2 through 4 of this Exhibit.

Contract/Modification Amount NTP Date Notes

Base Contract 118, 182.63 516/ 2013 Construction Engineering Management
Modification No. 1 29,999.04 Pending Utilities delay & complication in

construction

Total 148, 181. 67

Rev. 1/ 1/ 08 Exhibit B- Page 1 of 4



PROJECT ENGINEERING CONSULTANTS, LTD

Prime

UDOT Cost Proposal

Contract Number:  13- 8748 Mod:  1

Project Number:  F- 0048(22) 8 PIN:     6587 UDOT Proje_ctM àn_age_r_.j Peter S. Tang
Project Location:  7800 South& Airport Road

Labor Costs

Employee Name Contract Job Title Hours Proposal Rate'     Labor Cost
DAVIES, BRAD INSPECTOR 100 26. 50 2,650.00

FLORENCE, LEO RESIDENT ENGINEER 46 51. 75 2, 380. 50

INGLISH, BEN INSPECTOR 100 31. 00 3, 100. 00

MCCARTHY, KATELYNN ADMINISTRATIVE ASSISTANT 12 16.00 192. 00

SCHOLES, KIMBERLY DOCUMENT SPECIALIST 80 22.00 1, 760.00

Total Hours: 338

Total Direct Labor: 10,082. 50

Overhead:     168.05% 16,943.66

Total Direct Labor plus Overhead: 27,026. 16

Fixed Fee:      11. 00%  2, 972.88

Burdened Labor Cost: 29,999. 04

Total Contract Cost:  29,999.04

0411412014 04: 21 PM
O fExhibit B



PROJECT ENGINEERING CONSULTANTS, LTD

Prime

UDOT Hours Derivation

Contract Nionber 13-8748 Imodo 1

Pr01eet N,utriEsel F- 0048(22) 8 PIN.     6587 lJDO?. I ' ra sGt:Mana ers Peter S. Tang
Proaec Location:; 7800 South& Airport Road

Employee Name, 91 C 9G Total

FLORENCE, LEO 6 40 46

INGLISH, BEN 60 40 100

DAVIES, BRAD 60 40 100

SCHOLES, KIMBERLY 0 80 80

MCCARTHY, KATELYNN 1 01 121 i i i i 12
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PROJECT ENGINEERING CONSULTANTS, LTD

Prime

UDOT Hours Derivation

Contract;Number.  13-8748 Mod:  1

ProjectNuinber . F- 0048(22) 8 PIN; j 6587 UpoT Projoct Manager:  Peter S. Tang

Project Locotton 7800 South& Airport Road

91C 99C• Total

Firm Activity Totals: 126 212 338

91C 99C Total

Transaction Activity 126 212 338

Totals:

b7

k
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N•

rt

w

I
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0
rn
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Contract No. 13- 8748 Mod. No. 1

EXHIBIT C

Contract Date

The contract completion date for the project is extended to July 23, 2014 The CONSULTANT is required to finish
all work by the contract completion date. If additional time is required to complete this project, the CONSULTANT
will be required to use the" Contract Time Extension Modification Form" located on the DEPARTMENT website.

For further details regarding the schedule, see Pages 2 through 2 of this Exhibit

Rev. 8/ 10/ 05 Exhibit C- Page 1 of 2



Project: F- 0048(22)8 PIN: 6587 I
7800 South & Airport Road;

Intersection & Roadway Capacity Improvements 44

Contract Modification 1 - Project Schedule
O

ID Task Name I Duration I Start Finish pr 28y' 1t n 2}- 1 ul ' 1' x.11. gp 5 pc11 0  ,- gv 2.4 OeG 2, deb 1 y1.ar 9 1Apr 1 3 hk1! a 22 u127_ 1 uq 31

IM_LL1_W.L..   F N _IfF,_L.SSL1 .T T_I! VJT_1._F_TaS_l.. S _ I1A. T,.IW,_T, I._ F.. 5.,... }
1   ± Notice To Proceed 1 day Wed 5/ 1/ 13 Wed 5/ 1/ 13 511

2   ( 85C Pre- Construction Review 22 days Thu 5/ 2/ 13 Fri 5/31/ 13 U
I

3   ; 87C Construction Management 70 days Mon 8/ 5/ 13 Fri 11/ 8/ 131
4   ( 89C Project Administration 70 days Mon 8/ 5/ 13 Fri 1118/ 13!      

A

5 191 C Field Inspection 193 days Man 8/ 5/ 13 Wed 4/30/ 141
6 193C Materials Testing 70 days Mon 8/5/ 13 Fri 11/ 8/ 13

W

7 97C QC/QA Control 70 days Mon 8/ 5/ 13 Fri 1118/ 13

8 199C Construction Closeout 90 days Thu 5/ 1114 Wed 9/3/ 14;

i
9   ; Construction Complete 1 day Fri 9/ 5114 Fri 9/ 5/141Q

Task Inactive Task Manual Summary

Split Inactive Task Start-only C

Milestone P Inactive Milestone Finish-only

Date: Sun 2/ 2/ 14 Summary Inactive Summary z:.-   Progress

Project Summary as Manual Task Deadline L4

External Tasks 4 Duration-only y..•,

External Milestone w=   Manual Summary Rollup
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